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Attachment 1: Agenda, Action Tracking List, and Summary of Discussions

	

1.0	 Administrative Issues

• The meeting minutes from the June 14, 2005 PMM were previously approved..
The Action Tracking List was reviewed. Action #1 to conduct a workshop on PFP facility,
based on the Design Basis Threat and long term storage strategy was discussed. It was agreed'
that this will occur on an as needed basis. Action item #2 to determine if a subgrade EE/CA
action memo is needed due date was moved to February 15, 2006.,

	

2.0	 PFP Project Item Status

E1lenMattlinprovided an update on PFP status. PFP is continuing to move forward with
cleanup and the 07 budget estimate is being developed. Headquarters is.evaluating

• consolidation cost estimates.

	

3.0	 Milestone Status

• M8340 Complete transition and dismantlement of the 232-Z Bldg incinerator to slab-on-
grade (pending environmental determination) DUE 9130/06.

Status: See Attachment 2 Item 1

• M83-14 Complete 100% Of The Legacy Pu Holdup Removal As Defined In The Legacy
Pu Holdup Removal Plan For PFP Required By MX-83-12-TOI DUE 9130/06.

Status: Completed

M83-32 Complete' closure of the PFP 241-Z unit DUE 9/30/11

Status: See attachment 2 item 2

• M83-22 Submit to Ecology an Engineering Evaluation/Cost Analysis(es) (EE/CA(s) for
approval and provide an action memorandum(a) as a primary document(s) for the
decommissioning of the PFP facility DUE 9130/08

Submit PFP above grade structures EE/CA to Ecology
Issue Fact Sheet/perform 30 day public comment
Respond to public comments
Approve action memo
Approve two RAWPs and SAP
Submit sub-surface EE/CA to Ecology

8/31/04 Complete
10/11/04 - Complete
11/12/04 - Complete
12/12/04 - Complete
4130105 - Complete
9/30/07
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(The sub-surface scope is being determined thru negotiation gwith Ecology Jahn Price)

4.0 New Topics

Rick Oldham brought up that building 234-5, room 176 air lock is to be added to the demolition
work plan. Rob Piippo stated that this room could be added to the work plan by processing a TPA
section 9.3 change notice and took the action to provide a form to the project.

5.0 Next Meeting

September 13, 2005, Fed Bldg, 3:30-4:30

2605ACTION TRACKING LIST

Action Assignee
Date Established/.

Due Date status

1) Conduct a workshop on

PFP facility based on the
Design Basis Threat and
long term storage strategy. 5-10-2005/as

A scoping document is in Ron Brunke required'
work and when complete
will be discussed with the
regulators.

2) Agencies determine
S-10-2Q05/2-14-

whether a subgrade EE/CA Andrea Hopkins'
2006

action memo is heeded.
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Attachment 2: Presentation Materials
Item 1

PFP August 2005 PMM
Status of M83-40
Paul Sato

M83-40 COMPLETE TRANSITION AND DISMANTLEMENT OF THE 232-Z BLDG INCINERATOR TO SLAB-ON-
GRADE (PENDING ENVIRONMENTAL DETERMINATION) DUE 9/30/06

1. Project is currently on schedule to complete transition and dismantlement of 232-Z on or before 9/30/06.

2. D&D Activity Status
• Removed & packaged the 232-Z glovebox into an IP-2 shipping container and completed shipment to T Plant.
• The agencies met on July 27, 2005 to discuss the path forward for the completion of the M-83-40 milestone

regarding the 232-Z duct removal. It was agreed that a portion of the 232-Z duct that extends in to the 291-Z
building would be removed with the demolition of the 232-Z building and that the remaining 232-Z duct
located in the 291-Z. building would be removed with the demolition of the 291-Z building. It was further
agreed that the path forward for the 232-Z duct would be documented as a new topic in the June 14, 2005
PMM meeting minutes. Attendees included Craig Richins, Rick Bond, Ellen Mattlin and Andrea Hopkins

• Completed isolation of the 291-Z ducting from the underground portion of the 232-Z underground ductwork.
• Finalizing bid package for contract to grout the underground portion of the 232-Z duct work.
•	 Made initial entry into the 232-Z Scrubber Cell on August 2, 2005. Equipment removal tasks on-going.
•	 Completed fabrication of the structural supports which will be installed on the south (exterior) wall of the

232-Z facility to support possible removal of concrete block.
•	 Initiated walkdowns & design work supporting facility isolation prior to starting demolition.
•	 Awarded contract for the shearer which will be used during demolition.
•	 Evaluated options for size reduction & disposition of the floor filter boxes and E-4 processing ventilation

ducting (SWB/ERDF vs IP-2/T Plant). Implementing detailed planning to support the T Plant option.

3. Upcoming Activities
a. Complete equipment removal in the 232-Z Scrubber Cell.
b. Initiate decontamination of the 232-Z Scrubber Cell.
c. Finalize the 232-Z end point criteria document and start approval process.



Glovebox Removal from 232-Z

Loading Glovebox into [P-2 Shipping Container
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Attachment 2: Presentation Materials

Item 2

PFP August 9, 2005 PMM
M83-32
Jerry Johnston
FH PM for 241-Z Transition

Scone
Complete closure of the PFP 241-Z TSD Unit - Due 9/30/11

Status
• "The SAP for sampling Cell D8 piping is approved and issued (HNF-25105 Rev. 0)
•	 Initial characterization and debris removal is proceeding on Cell D7.

• First D&D entry into Cell D7 was made on June 23, 2005
• D7 NDA and Video Inspections completed
• Physical isolation of all electrical circuits to the 241-Z Cells completed August 7, 2005
• Waste load out will continue through 8/1 1105

• Aerosol fogging of D6 will occur this week with entries starting week of 8/15/05.
• Would like to arrange a meeting with Rick Bond to provide an overview of changes being planned for 241-Z.
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D7 Overflow Tank
	

Floor of Cell D7

Southeast Corner of Cell D7
	

Cell D7 Sump
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Bottom of Tank D7
	

Tank D7 Agitator

241-Z Typical Debris in Cell D5

241-Z Containment Over D5
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Attachment 3: Attendee List

J. Ayres, Ecology
R. Bloom, FH

R. Bond, Ecology
R. Brunke, FH
A. Hopkins, FH
J. Johnston, FH
J. Lilly, FGG

E. Lloyd, FGG
E. Mattlin, RL

M. Minette, FII
R. Oldham, FH
R. Piippo, FH

W. Woolery, RI,
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